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BRaid coordination as per ECan contract 2020-2021 

Report #4: period 15 December 2020 – 31 May 2021  

 

Description of Products  Delivery date Outputs completed 

Organise one Braided 
River Seminar 
 

Underway for 15 July 
2021 

• Applied for and received funding for up to 180 people to attend  
• Lincoln venue booked and deposit paid 
• Programme 90% completed; just awaiting a couple of abstracts: 

https://braidedrivers.org/2021-seminar/ 
• Speakers: https://braidedrivers.org/conservation/2021-symposium-speakers  
• Attendees (including speakers) booked to date: 151 

 
Maintain website  
www.braidedrivers.org 
 

Completed 31 May 
2021 

• As of 31 May, pages:123 + ‘news’ posts 114 = 237 
• Maintain daily backups on remote server (mostly automated but verified regularly) 
• Renew plugins and renew payments for domain name, hosting, and security 

software 
• Updates pages with research and bird counts (details in Newsletter #58 and #59) 
• Attached are sample stats from May and March 2021 (p1 and 2 ‘Braid Report May 

2021.pdf’) of the way people interact with the website and where they originate. 
Attached xls spreadsheet is a sample of what links people click on from within the 
site to external references and source material (May only). 
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Manage website news 
and social media  
 
 

Completed 31 May 
2021 

• Updated content when provided or when information changes 
• 159 Facebook posts 16 Dec-31 May. 
• Interest and reach is highly variable and unpredictable, from as little as 18 people to 

as many as 257,100 people (18 January) per post. See pages 3-10 attached PDF 
 

Produce regular 
newsletters 
 

Completed 31 May 
2021 

• Two completed and sent to 270 verified emails. The newsletters also appear as 
blog/news pages here: 

• Newsletter #58 https://braidedrivers.org/newsletter-58/ 
• Newsletter #59 https://braidedrivers.org/newsletter-59/ 
• Draft Newsletter #60 will go out in 2 weeks 

 

Make available, assist or 
lead in designing 
awareness resources 
 

Completed 31 May 
2021 

• Request for high resolution copies of images and drone footage completed (includes 
material for university lecturer Prof. Ann Brower for students) 

• Acknowledged possible request from Donna Field for further signage for the 
Ashburton River 

Additional outputs 
Completed 31 May 
2021 

• Support Orari River Protection Group application for funding and supply new drone 
footage either side of Burdon Road, for reference and research Unable to establish 
community interest in creating a river care group for Opihi River. 

• Grant Davey GPS the area for optimal island formation and weed clearing and 
presented findings in conjunction with Ashley Rakahuri and Rangitata Rivers issues,  
to ECan, questioning strategies that did not consider environment benefits, ie, 
highlighting the disconnect/ conflicting priorities between flood protection and 
biodiversity values (attached ‘Ecan meeting May 2021.pdf’) 

• (Nick Ledgard also submitted to the LTP on this issue as well) 
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